

## Weekly Schedule Sewer Rehab Schedule

(week of 4/22/19 – 4/26/19)

### Description of Work

Post TV Point Repairs; W. Georgia Rd; 4201\_4202

Basin 3 15" Storm; Beaverdale Ct

Basin 1; Locate/Raise MH's & Replace Frame & Cover

W. Georgia Rd Clean & TV

Traffic Control

Basin 3; Locate/Raise MH 108

Test Line & MH's in Coachwood

Basin 5; Locate/Raise MH 1003 & Install inflow dishes MH's 1008, 1024, 1025, 1026

Basin 6; Clear asphalt from MH 966 & Install inflow dishes MH's 979,983,986,972,969,968,967,960,959

Reset frame & Cover MH 969

P&H 1 may finish 15" storm repair early and be able to test lines and mh's in Coachwood earlier than Thursday.

**SCHEDULE NOTES:** Any questions, please call A.J. Hunt, Project Manager (864) 313-6276; Kenny Zinser, General Superintendent (864) 567-4705; Braden Roth, Project Manager (832) 707-7160.

**Note:** P&H's schedule after Tuesday is subject to change if they complete Coachwood Mobile Home Park early. Foxhound Creek Crossing is priority after Coachwood.