

Weekly Schedule Sewer Rehab Schedule

(week of 4/29/19 – 5/3/19)

Description of Work

MH Rehab Basin 1

Basin 2; 646_631 Pier

MH Rehab Basin 6

Traffic Control Fernwood

DESCRIPTION OF WORK: Rain in Forecast (5/2/2019)

MH Rehab Basin 3 & W Georgia Rd W.O.

Test Line and Manholes @ Coachwood

MH Rehab W Georgia Rd W.O.

SCHEDULE NOTES: Any questions, please call A.J. Hunt, Project Manager (864) 313-6276; Kenny Zinser, General Superintendent (864) 567-4705; Braden Roth, Project Manager (832) 707-7160.

Note: P&H's schedule after Tuesday is subject to change if they complete Coachwood Mobile Home Park early. Foxhound Creek Crossing is priority after Coachwood.