

## Weekly Schedule Sewer Rehab Schedule

(week of 4/8/19 – 4/12/19)

### Description of Work

Post TV Point Repairs; Basin 1; Morgan Circle

Basin 1 Point Repair; 518\_544; Morgan Circle

W. Georgia Rd Clean & TV

Traffic Control

Basin 1 Point Repair; 557\_558; Ralph Hendricks Dr

Basin 1 Point Repair; 505\_506

**SCHEDULE NOTES:** Any questions, please call A.J. Hunt, Project Manager (864) 313-6276; Kenny Zinser, General Superintendent (864) 567-4705; Braden Roth, Project Manager (832) 707-7160.

**Note:** P&H's schedule after Tuesday is subject to change if they complete Coachwood Mobile Home Park early. Foxhound Creek Crossing is priority after Coachwood.