

## Weekly Schedule Sewer Rehab Schedule

(week of 2/18/19 – 2/22/19)

### Description of Work

CIPP: East Curtis St.

Simpsonville Punchlist

W Georgia Road Area

CIPP: 374\_376; Aldi

CIPP: 376\_407; Basin 3; Newgate

Manhole Rehab East Curtis St.

CIPP: 3738\_3736; Florence Dr; W Georgia Road Area

CIPP: 3734 REWA; Florence Dr; W Georgia Road Area

CIPP: 3742\_3740; Florence Dr; W Georgia Road Area

CIPP: 3769\_3768; Maple Ct; W Georgia Road Area

CIPP: 3740\_3733; Florence Dr; W Georgia Road Area

CIPP: 3718\_3717; Hill St; W Georgia Road Area

**SCHEDULE NOTES:** Any questions, please call A.J. Hunt, Project Manager (864) 313-6276; Kenny Zinser, General Superintendent (864) 567-4705; Braden Roth, Project Manager (832) 707-7160.