

## Weekly Schedule Sewer Rehab Schedule

(week of 1/28/19 – 2/1/19)

### Description of Work

CIPP: 374\_376, Newgate Road

Punchlist: Basin 12

Cheyenne Repair:

Asphalt if capable

CIPP: 398\_399, Brookmere Drive

Clean: 369\_368, Coalmont Court

Night Work: Weather permitting ADLI point repair

CIPP: 403\_405, Brookmere Drive

CIPP: 363\_366, Beaverdale

CIPP: 2496\_2495, Willow Branch

Manhole Testing

CIPP: 376\_377, Newgate Road

CIPP: 2427\_2431B ALDI, Night Work

CIPP: 405\_406 Brookmere Road

CIPP: 406\_408 Brookmere Road

CIPP: 374\_375, Newgate Road

CIPP: 378\_407, Brookmere Road

Creek Crossing

**Note:** As soon as weather permits, will complete W.O. on Cheyenne Street, P&H and TMS Asphalt are lined up.

**SCHEDULE NOTES:** Any questions, please call A.J. Hunt, Project Manager (864) 313-6276; Kenny Zinser, General Superintendent (864) 567-4705; Braden Roth, Project Manager (832) 707-7160.