

## Weekly Schedule Sewer Rehab Schedule

(week of 7/22/19 – 7-26-19)

### Description of Work

Hospital Relay

W Georgia Rd Pre TV

Basin 7 Pre TV

Basin 7 Post TV of dig work

Basin 7 Post TV

**Please direct any questions to General Superintendent Kenny Zinser at 865-567-7405 or Project Manager Braden Roth 832-707-7160.**