

Weekly Schedule Sewer Rehab Schedule

(week of 5/27/19 – 5/31/19)

Description of Work

Basin 7 PreTV

Maple St @ Scarsdale - West Georgia Rd Work Order

MH Rehab & Testing - Basin 5

Post TV - Various W.O.'s

SCHEDULE NOTES: Any questions, please call A.J. Hunt, Project Manager (864) 313-6276; Kenny Zinser, General Superintendent (864) 567-4705; Braden Roth, Project Manager (832) 707-7160.

Note: P&H's schedule after Tuesday is subject to change if they complete Coachwood Mobile Home Park early. Foxhound Creek Crossing is priority after Coachwood.