

Weekly Schedule Sewer Rehab Schedule

(week of 9/24/18 – 9/28/18)

Description of Work

CIPP: 3005_3004, Seminole Dr, Seminole W.O.

CIPP: 2967_2966, Capewood Rd, Seminole W.O.

Davenport W.O.

CIPP: 2714_2712, Yellowwood Rd, Davenport W.O.

CIPP: 2819_2820, Yellowwood Rd, Davenport W.O.

CIPP: 3001_2998, Seminole Dr, Seminole W.O.

CIPP: 3003_3001, Seminole Dr, Seminole W.O.

Basin 3 W.O.

CIPP: 2965_REWA, Capewood Rd, Seminole W.O.

CIPP: 2810_300B-131 Yellowwood Rd, Davenport W.O.

SCHEDULE NOTES: Any questions, please call A.J. Hunt, Project Manager (864) 313-6276; Kenny Zinser, General Superintendent (864) 567-4705; Braden Roth, Project Manager (832) 707-7160