

Weekly Schedule Sewer Rehab Schedule

(week of 10/15/18 – 10/19/18)

Description of Work

2808_2809, Yellow Wood Rd, Davenport W.O.

3004_3002, Seminole Rd, Seminole W.O.

3532_3531; Willow Branch W.O.

Creek Crossing; Davenport W.O.

Foxhound W.O.

2486_2487; Hunters Woods; Foxhound W.O.

2483_2485; Hunters Woods; Foxhound W.O.

2655_2656; Willow Branch W.O.

2655_2656; Willow Branch W.O.

2659_2658; Willow Branch W.O.

2488_2487; Hunters Woods; Foxhound W.O.

2485_2486; Hunters Woods; Foxhound W.O.

3157-3156; Lateral Lining

2484_2483; Foxhound Rd; Foxhound W.O.

2531_2530; Foxhound Rd; Foxhound W.O.

2530_2527; Foxhound Rd; Foxhound W.O.

2526_2525; Foxhound Rd; Foxhound W.O.

SCHEDULE NOTES: Any questions, please call A.J. Hunt, Project Manager (864) 313-6276; Kenny Zinser, General Superintendent (864) 567-4705; Braden Roth, Project Manager (832) 707-7160